

## Future Search Proposed Timeline (Year One)

Activity	Timeline	Status
Future Search	May	Complete
Rough draft shared with DLT	June	Complete
Initial rough draft of goals developed	June/July	Complete
Board update	August 18, 2010 (Retreat)	Scheduled
ILT refinement and development of goals and evidence	August 19, 2010	Scheduled
Opening day roll out of draft	August 30, 2010	Scheduled
Buildings develop and refine action plans	October 1, 2010	TBA
Finalize year one plan	October 5, 2010	To be scheduled
Presentation of plan to school board for review	October 20, 2010	To be scheduled
School Board endorsement	November 3, 2010	To be scheduled
Implement plan	November, 2010	On going
Interim review	February 2011 (subsequent years – January)	To be scheduled
Plan review and refinement of goals	On going	To be scheduled
Reset goals for subsequent years	May/June	To be scheduled

